

Procurement plan 2019

Procurement title	Expected time of launching the procurement (quarter)	Procedure	Contract type	Expected time of the delivery of the contract
Extension to Vaskjala	II	Small procurement	Works	October
Reconstruction of external waterproof insulation on the PS buildings in Hiiu, Jääraku, Toome-Õitse, Pihlaka PS-s and Lasnamäe III level water PS	II	Small procurement	Works	July
Reconstruction of boreholes (Mahla I)	II	Small procurement	Works	September
Slattered floor in microfilters building	II	Small procurement	Works	June
Microfilters cloth	II	Small procurement	Goods	May
Vehicle for the use on site	II	Small procurement	Goods	May-June
Design 2019	throughout the year	Small procurement	Services	December
Tools	throughout the year	Small procurement	Goods	December
Heating at the MPS engine room	II	Small procurement	Services	December
Air blower	III	Small procurement	Goods	November
Infrastructure renewal	III	Small procurement	Goods	September
Reconstruction of pumping stations	II	Small procurement	Works	October
Office rooms repairs	II	Small procurement	Works	September
Outdoor cleaning	II	Simplified procedure	Services	info when making procurement
Mini-competition for the purchase of office supplies, 2020	IV	Mini-competition	Goods	2020
Mini-competition for the purchase of electricity, 2019 from Q3	II	Mini-competition	Goods	info when making procurement
Financial leasing (vehicles), 2020	IV	Small procurement	Services	end of 2020
Purchase of natural gas, 2020	IV	Simplified procedure	Goods	end of 2020
Change and storage of tires	IV	Small procurement	Services	info when making procurement